Process Name	Task Details	Assigned To	Created On	Started On	Completed On	Decision	Comments	Status
Financial Bid Evaluation"	Approve Financial Evaluation for Tender BBMP/2014-15/RD/WORK_INDENT16531	bbmp_ce_yel-PARAMESHWARAIAH R L CE YELAHANKA	2015-01-27 15:10:31.0	2015-01-27 19:42:44.0	2015-01-27 19:45:31.0	Approve	THE RECOMMENDATION OF EE IS APPROVED	Completed
Financial Bid Evaluation"	Review Commercial Evaluation for tender BBMP/2014-15/RD/WORK_INDENT16531	bbmp_se_yel-N SRINIVASA REDDY (SE Incharge YELAHANKA)	2015-01-27 13:12:15.0	2015-01-27 15:10:07.0	2015-01-27 15:10:31.0	Approve	Single Bidders are Participated for this work, out of which L1 bidder R MADHUSUDAN Quoted Rs. 1977818.79 (-0.02%), below the tender amount (2014-15 S.R) Hence the tender may be approved for L1 bidder.	Completed
Financial Bid Evaluation"	Financial Evaluation for Tender BBMP/2014-15/RD/WORK_INDENT16531	bbmp_ee2_yel-N SRINIVASA REDDY	2015-01-16 16:08:39.0	2015-01-17 12:36:28.0	2015-01-27 13:12:14.0	Approve	Single Bidders are Participated for this work, out of which L1 bidder R MADHUSUDAN Quoted Rs. 1977818.79 (-0.02%), below the tender amount (2014-15 S.R) Hence the tender may be approved for L1 bidder.	Completed
Financial Bid Evaluation"	Start Commercial Bid Evaluation	bbmp_ee2_yel-N SRINIVASA REDDY	2015-01-16 16:08:39.0	2015-01-16 16:08:39.0	2015-01-16 16:08:39.0	Submit		Completed
Bid Evaluation"	Add Scrutiny Committee Representative For Evaluation of Tender BBMP/2014-15/RD/WORK_INDENT16531	bbmp_ee2_yel-N SRINIVASA REDDY	2015-01-16 16:08:26.0	2015-01-16 16:08:35.0	2015-01-16 16:08:39.0	Completed		Completed
Bid Evaluation"	Financial Bids Opening for BBMP/2014-15/RD/WORK_INDENT16531	bbmp_ee2_yel-N SRINIVASA REDDY	2015-01-16 16:07:52.0	2015-01-16 16:08:00.0	2015-01-16 16:08:26.0	Completed		Completed
Bid Evaluation"	Verify EMDs for tender BBMP/2014-15/RD/WORK_INDENT16531	bbmp_ee2_yel-N SRINIVASA REDDY	2015-01-16 16:07:21.0	2015-01-16 16:07:31.0	2015-01-16 16:07:52.0	Completed		Completed
Bid Evaluation"	Tender Opening for BBMP/2014-15/RD/WORK_INDENT16531	bbmp_ee2_yel-N SRINIVASA REDDY	2015-01-16 16:00:57.0	2015-01-16 16:07:18.0	2015-01-16 16:07:20.0	Completed		Completed
Bid Evaluation"	Start Bid Evaluation	bbmp_ee2_yel-N SRINIVASA REDDY	2015-01-16 16:00:57.0	2015-01-16 16:00:57.0	2015-01-16 16:00:57.0	Submit		Completed
Tender Schedule / Notice Inviting Tender Approval"	Perform approval for Draft Tender Schedule with Number BBMP/2014-15/RD/WORK_INDENT16531	bbmp_ee2_yel-N SRINIVASA REDDY	2015-01-06 12:19:28.0	2015-01-06 12:22:02.0	2015-01-06 12:22:02.0	Approved		Completed

PROCUREMENT PORTAL

Monday, 19 January 2015 15:48:27

Government Karnataka

DashBoard | Blue | English | Logout

Welcome **N SRINIVASA REDDY**

My Profile | Indent Management | Tender Management | Catalogue Management | Payment | Reports | Contract Management | Auction Management

Enable EMD Refund

Tender Details

Tender No. : BBMP/2014-15/RD/WORK_INDENT16531

Department: Bruhat Bengaluru Mahanagara Palike

Tender Description : Improvements to Roads and Drains at Defence Colony Shakaranagar 1st, 2nd 3rd Cross Road and Raghavendraswamy Temple Road in Ward No. 08, Kodigehalli Sub Division.

Select Suppliers

Sl No	Supplier	Total Amount(Including tax)	Total Amount in words	Select	Remarks
1	R MADHUSUDAN ( )	1977818.79(L1)	Ninteen Lakh Seventy Seven Thousand Eight Hundred and Eighteen (dot) Seven Nine Only.	○ No ○ Yes(Refund)	

Close | Save and Continue

This site is best viewed in 1024x768 resolution.

16531

Single Bidders are Participated for this work, out of which L1 bidder R MADHUSUDAN Quoted Rs. 1977818.79 (-0.02%), below the tender amount (2014-15 S.R) Hence the tender may be approved for L1 bidder.

Executive Engineer
Byatarayanapura Division
Yelahanka Zone, B.B.M.P.
Bangalore - 560 092

Chief Engineer
Yelahanka Zone
Bruhath Bangalore Mahanagara Pa
Bangalore 92

Comparative Statement

Tender Nu: BBMP/2014-15/RD/WORK_INDENT16531
Tender Na: Improvements to Roads and Drains at Defence Colony Shakaranagar 1st, 2nd 3rd Cross Road and Raghavendraswamy Temple Road in Ward No. 08, Kodigehalli Sub Division.

SNo	Item Name	Item Code	Unit	Estimate Quar	Estimate Rate	Total Amou	R MADHUSUDAN Quoted Ra	Total Amount
1	KSRRB 300	1	Cum	187.56	75.6	14179.54	75.6	14179.54
2	Removing B	2	Sqm	1553.4	58.32	90594.29	58.32	90594.29
3	Refixing sto	3	Sqm	1553.4	75.6	117437	75.6	117437
4	KSRRB 500	4	Sqm	1158	82.94	96044.52	82.94	96044.52
5	Providing, la	5	Cum	191.07	1438.56	274865.7	1438.56	274865.7
6	KSRRB 500	6	Cum	3388	12.2	41333.6	12.2	41333.6
7	KSRRB M5(	7	Sqm	3388	74.52	252473.8	74.52	252473.8
8	KSRRB M5(	8	Cum	97.41	11070	1078329	11070.0	1078329
9	Lead for Dis	9	Cum	178.18	73.57	13108.7	70.5	12561.69
	Total Summary Amount					1978365.8	1977818.79	
	% against Estimated Rate						-0.02765	
	% against CSR							
	Total Bid Amount						1977818.79 (L1)	

ಕಾ.ಅ. (ಪೂ.ವ)